U.8. ENVIRONMENTAL PROTECTION AGENCY 3 ?7 Vf é
R ON
I. HEADING

Date: January 25, 1991
Prom: Mike Neill
To: C. Sidamon-Eristoff, EPA
W. Muszynski, EPA
R. Caspe, EPA
R. Salkie, EPA
J. Frisco, EPA
G. Zachos, EPA
N. Di Forte, EPA
ERD, Washington,
(E-Mail)
J. Marshall, EPA
P. Seppi, EPA
D. Karlen, EPA
C. Fiske, EPA
A. Block, ATSDR
L. Miller, NJDEP
TAT
subject: White Bridge Road - Asbestos Millington Dump,
Meyersville, New Jersey
POLREP NO.: Seven (7)

II. BACKGROUND

SITE/SPILL NO.: 6K

D.O. NO.: 7445-02-091

RESPONSE AUTHORITY: CERCLA/SARA

NPL S8TATUS: NPL

START DATE: September 19, 1990

APPROVAL BTATU8: Verbal authorization from
Division Director on August 23, 1990.
STATUS OF ACTION MEMORANDUM: Pending

III. RESPONSE INFORMATION
A. 8ituation
See initial POLREP.

B. Actions Taken

tﬂ?290 ¢00 adv

1. On 11/08/90, ERCS completed the installation of the
temporary cover over riding track. ERCS demobed from the
site on 11/09/90.

2. On 11/30/90, the White Bridge Road Action Memorandum that

requested a project ceiling of $ 600,000 was sent to New York
for concurrences.
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3. On 12/19/90, EPA met with the property owners and their
attorney to inform them that EPA would not replace their
riding track because they are considered PRP's that benefitted
from the dumping of the asbestos wastes.

4. On 12/20/90, ATSDR issued the final Public Health Advisory
for the New Vernon Road and White Bridge Road sites.

5. The White Bridge Road site was officially closed out on
01/25/91.

€. PFuture Plans

1. The RAB will maintain communication with the RPM and assist
as needed.

IV. COST INFORMATION

A. Total Project Ceiling $ 600,000
B. Total Funds Authorized for $ 310,000
Mitigation Contracts
C. Expenditures for Mitigation Contracts
l.a. Amount obligated to DCN KX0013 $ 310,000
& KEOl60
1.b. Estimated expenditures as of $ 42,000
01/25/91
l.c. Balance remaining $ 306,500
D. Unobligated Balance Remaining $ 0
E. Estimate of Total Expenditures to Date $ 42,000
for all Mitigation Contracts
>
F. Other Extramural Costs g
l.a. TAT salary/travel as $ 8,000 S
of 01/25/91 ro
G. Intramural Removal Costs 2
[\
l.a. EPA's RAB salary/ travel as S 5,000 ¥

of 01/25/91
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H. Total Expenditures % of $ 2 Million

Percent of Total Project Ceiling

FURTHER . \
POLREPS
SUBMITTED BY %«,&Wn%@w

FINAL POLREP X FORTHCOMING
Michael Neill}, OsC
Removal Action Branch
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